



2212 Sydenham Rd., Elginburg, Ontario K0H 1M0
 Tel: 542-0820 Fax: 548-8616

City of Kingston-Contract ENG 2009-06

Road & Infrastructure Reconstruction Downtown Kingston - Princess St. from King St. to the Holiday Inn and King St. from Princess St. to Brock St.

Preliminary Schedule:

Legend:

- Site Preparation
- Underground Construction
- Restoration

TASKS	2010																	
	March					April				May				June				
	1-5	8-12	15-19	22-26	29-2	5-9	12-16	19-23	26-1	3-7	10-14	17-21	24-28	31-4	7-11	14-18	21-25	28-2
<i>King St. Intersection Closure</i>																		
King Street From Brock To Princess																		
Princess Street From Pan Chancho To Phase 1 Limits																		
Princess Street From Holiday Inn To Ontario Steet																		
<i>Ontario St. Intersection Closure</i>																		
Princess St. From Ontario Street To Pan Chancho																		

While reviewing this schedule please consider the following:

This pre-construction schedule will be updated weekly, beginning in March, based on site conditions.
 This schedule does not include surface asphalt which is weather dependant.